
Project Summary 

Phase Scope Est. 
Capital $ Schedule 

I 
Upgrade signals at 
10 locations (fiber 
optic interconnection 
deferred to phase II) 

$4M 

 
• Approve contract - Jan 08 
• Estimated construction 

completion - summer 09 
 

II 

Upgrade signals at 
16 locations and 

fiber optic 
interconnection 

$8.4M 
• Advertise for bid - Apr/May 08 
• Estimated construction 

completion - summer 10 

III 

Upgrade signals at 8 
locations and fiber 

optic 
$6M (Future $ 

and subject to TBD 

interconnection 
refinement) 

 


